Intigam Guluzade - Backend Development Weekly Report (16-20 September 2024)

Done:

- 1.Phishing backend authentication part -> w JWT (login, register, forget-password, my-profile endpoints)
- 2. Phishing backend Training all endpoints -> CRUD
- 3. Nordic ID device development management
- 4. Nordic ID device Admin Side on global. (w three endpoints)

Expectations:

- 1. To update expired ubuntu servers for our products as free (AA studio, Secop, Telef10.az)
- 2. Deploy them.
- 3. Production of Nordic ID device.
- 4. Phishing 40 percent endpoints will be done
- 5. If Topdanci UI will be available, endpoints will be started.
- 6. Maybe -> i will make report management system for us. (maybe, maybe, maybe).